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Prime Contractor: American Bridge/Fluor Enterprises, a JV Report No: DPJ-000552
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Dated: 13-Dec-2007
Location: Changxing Island, Shanghai, China

Submittals(New / Total): CWR's:  / HSR's:  /  NCR's:  /  

Item Title Detail

1 Major component movement OBG Production:

Welding floorbeams,

Tack welding T-Stiffeners to OBG Skin Plates.  

77m Tower Mock-up:

No welding observed.

89m Tower Mock-up:

Installing double plates.

114m Tower Mock-up:

QC and QA performing UT of Interior Splice Plates,

Welding Skin Plate to Skin Plate corner welds.

Closed-rib Weld Trial:

ABF evaluating macro-etch samples from Weld Joints 3 through 10.

ZPMC cutting and polishing samples from Weld Joints 1 and 2.

2 Meetings attended Caltrans met with ABF and ZPMC at 1300 to discuss issues and the 

schedule for the next three days.

ZPMC introduced Mr. Zhou Rong Hua as the Safety Officer for this Project. 

 Mr. Zhou explained that all of the Safety Officers in the work shop are 

identified by dark blue uniforms with green military style hardhats.  The 

safety department is currently preparing bi-lingual safety signs that will be 

posted in each bay.  Mr. Zhou is available at 27406493, however he does 

not speak English. 

ZPMC confirmed the Dimensional Verification meeting at 10am tomorrow 

in room 415.

ZPMC discussed their methods for identifying radiation boundaries during 

RT testing.

ZPMC informed Caltrans that they have put hold tags on the HPS485W 
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material that does not meet the Charpy-V Notch impact test requirements.  

Caltrans brought up that ASTM A709 requires Charpy test from both ends 

of the plate for quenched and tempered steels.  Caltrans also reminded ABF 

and ZPMC that the tempering temperature is required to be stated on the 

MTR’s.

ZPMC has cut the samples from Weld Joints 1 and 2 from the Closed-rib 

Weld Trial.  These are currently at ZPMC’s lab being saw cut and polished.

ZPMC has completed UT of 89m Tower Mock-up Skin Plate E stiffeners 

and found no defects.  Skin Plate A has not had UT performed due to 

pending Heat Straightening.

Caltrans gave ABF written confirmation of the material receiving 

procedures.

Caltrans asked about the status of the UT procedure.  ABF confirmed the 

written procedure has been drafted and commented on.  ZPMC is currently 

preparing additional samples at the 3 to 4mm LOP range.  ABF estimates 

the procedure will be ready by the end of next week.  ZPMC currently has 3 

UT technicians trained to this procedure.

ABF and Caltrans asked why the night shift had been cancelled last night.  

ZPMC informed the group that last night was spent on weld preparation for 

the 114m Tower Mock-up and that no welding was performed.

Inspected By: McClary,David Quality Assurance Inspector
Reviewed By: Lowry,Patrick QA Reviewer
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